

Bond Projects Updates for Monday 21 January 2013

Senior Center

- Punch list activities continue while we are open for business.
- For rental information for your activity or event, call (925) 798-8788 or check our website!



(20121221-1395)

Community Center

- **MILESTONE** – First of two concrete slab pours was accomplished Friday 1/18/2013. Second pour is scheduled for Wednesday 1/23/2013.
- The Dahlin Group will present the interior design package at the Board meeting on 2/28/2013 at 6:00pm.



Looking west at sections waiting for the Wednesday pour. Concrete cure aid material staged in foreground.

(20130118-1434)



Looking north across the site, the concrete is pumped where it's needed. (20130118-1418)



Finishing up this pour front and center - straight out of the truck, to keep from maneuvering the pump arm around the large Valley Oak.

(20130118-1451)

This slab is not as thick as the 12" Senior Center slab. The soils and base preparation are different on this site.

(20130118-1505)



Pleasant Oaks Park

- Project is on target to go out to bid in March 2013.