

Bond Projects Updates for Monday 24 September 2012

Senior Center

- West parking lot approach was demolished, graded, formed, and half-poured this week.
- Mechanical, electrical (including data), and plumbing work continued.
- More of the landscaping plant materials were installed.
- Casework (cabinets/cupboards) installation continued.
- CC Café and Kitchen appliances and stainless steel casework installation continued.
- Interior window trim installation began.



Stainless steel casework and hot/cold food holding staged for installation in the CC Café "kitchen".

(20120917-1309)



The Wolf Range from Bldg 2 in the original Senior Center was brought from storage to take its place among the new pieces of equipment in the kitchen. (20120917-1310)



The Ansul fire suppression system was installed in the kitchen hood.

(20120920-1616)

McFadden Superintendent Dave Baumbach introduces some Senior Center staff members to their new commercial dishwashing system.

(20120920-1617)



Senior Center staff members strolling through the Multi-Purpose Room (Chateau Hall), currently being used as a work area to lacquer the window trim boards.

(20120920-1628)

Teen Center

- Punch list items are being accomplished.
- Security, fire monitoring, telecommunications, and furnishing contract work (outside McFadden's scope) are all in progress.
- The Grand Opening is scheduled for Saturday October 20th – see our website for details!



Above: Parking Lot curbs and labels were painted. (20120917-1257)

Right: Display accessories were installed. (20120921-0819)



Security and fire-monitoring system devices being installed by Bay Alarm.

(20120921-0853)

Community Center

- Foundation was laid out on the site and excavation for footings began.
- Future sewer tie-in to existing structure was video-inspected and approved for use.
- Some of the tree plantings required to replace the trees that were removed for construction were accomplished by volunteers (under District staff supervision) on Community Service Day, Saturday 9/22/2012.



Foundation layout and the start of footings excavation.

(20120921-1627)



Looking northwest from Taylor Blvd: the construction project signage. The orange cone lower right marks the planned location for one the Red Oak replacement trees being planted for Community Service Day.

(20120921-1638)