

Bond Projects Updates for Monday 4 June 2012

Senior Center

- Sidewalk repairs (Senior, Teen, and PH Park along Cleaveland and Gregory) are underway per the City's Conditions of Approval for the project.
- Preparation for stucco is closer to completion.
- Plumbing (fire system), electrical, and mechanical work continues.
- Insulation and sheetrock installation is proceeding from north end of the building forward.

A fresh section of concrete sidewalk along Gregory Lane.

(20120531-1524)



Delivery of the main switches for the new electrical service.

(20120530-1104)

Meeting/Classrooms at north end of building.

Installing sheetrock for fire protection - above the fire sprinkler system pipes. A drop ceiling will cover all this from view later.

(20120531-1425)





Looking east along the north end of the building:

Weather barrier and lath are ready for the first coat of stucco.

(20120531-1429)



Fire system pipes installed in the CC Café roof framing.

(20120531-1436)

Teen Center

- Sheetrock installation continues.
- Additional window mullions and glazing were delivered to the site.
- Some doors were finish-coated on site.



View from the "outfield", looking southeast. (20120531-1456)

Below: freshly painted doors.
Right: track and stowage area for the moveable partition between the lounge and meeting areas.
(20120531-1512 & 1515)



Landscape fabric being installed in the new picnic area. (20120530-1048)

Community Center

- At the Special Meeting on 5/29/2012 the District Board decided to reject all bids for the Community Center. The project is now being revised, with the expectation of going back out to bid as soon as possible.