
Attachment A

Current Total % of Total Contract Limit % Burn

A S. Harriman, Arch SC+TC 389,183.77 46.2% 860,201.00 45.2%

B CSI, Proj Mgr -all 125,190.16 14.9% 1,697,901.00 7.4%

C Dahlin Grp,Arch CC 102,058.47 12.1% 996,300.00 10.2%

D J. Haag, CEQA 78,657.28 9.3% 92,709.00 84.8%

E Cornelius, Atty 30,106.50 3.6% 0.00

F Purcell-Rhds 22,138.93 2.6% 21,600.00 102.5%

G TEE Com 20,038.38 2.4% 77,700.00 25.8%

H Abey Arnold 2,100.00 0.2% 0.00

J Paige-Moris 5,238.68 0.6% 50,466.00 10.4%

K PERMCO 3,000.00 0.4% 3,000.00 100.0%

L Omni 959.00 0.1% 0.00

M Antai 900.00 0.1% 0.00

Misc < $250.00 2,261.48 0.3%

Misc > $250.00 60,767.29 7.2%

3,799,877.00  Current contracts limit

---------------------------

TOTAL 842,599.94

S. Harriman, Arch SC+TC46.2% TC & SC

CSI, Proj Mgr -all 14.9% Project Mngmnt

Dahlin Grp,Arch CC 12.1% CC

J. Haag, CEQA 9.3% Environment

Cornelius, Atty 3.6% Legal

Purcell-Rhds 2.6% Geotech

TEE Com 2.4% Communications

Abey Arnold 0.2% PO Park

Paige-Moris 0.6% Interior

PERMCO 0.4% Surveyor

Omni 0.1% Traffic

Antai 0.1% Tech Consult

Misc < $250.00 0.3%

Misc > $250.00 7.2%
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