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 Pleasant Hill Recreation & Park District  

Date:     September 19, 2013  
To:     Bond Oversight Committee, Measure E Bond Program 
From:     Budget Subcommittee – Erin Hirst & Lisa Hagopian 
Subject:    Report for January 1 to June 30, 2013  
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
BACKGROUND: 
The purpose of the Budget Sub‐committee is to review construction expenditures as outlined 
by Measure E, and assigned to the District Bond Oversight Committee.  Within those 
responsibilities the Budget Sub‐committee reviews project change orders to:   a) to ensure 
funds are spent in accordance with Measure E Expenditure Policy; b) report impacts of change 
orders to individual project budget(s) as well as overall Measure E budget.  

ACTIVITY: 
Description of Documents Reviewed: There were a total of 22 change orders, involving ten 
firms processed for the first half of 2013.  
 
Findings:  There were two change orders issued for McFadden Construction.  Change orders 29 
& 30 were in regards to the final close‐out of Senior and Teen Center Building Projects.  These 
changes resulted in a net contract reduction of $12,146, bringing the total contract amount to 
$10,219,287.   
 
Diamond Beach Inc. DBA Acoustic Specialties’ contract was increased by two change orders, 
(Nos. 1 & 2) totaling $13,448.   Both change orders were in regards to adding acoustical panels 
to several rooms in the Senior Center.  The resulting contract amount was $19,464.  
 
Pacific General Engineering had 4 contract change orders (Co.#1 for each) and 1 contract 
change order (Co.#2) for a total change order amount of $20,559.59, resulting in a revised 
contract total of $124,094.79. 
 
The contract with Critical Solutions, Inc. was increased by six change orders (Nos. 40‐45). 
Change orders were predominately related to changes in construction management services for 
the Senior and Teen Centers, Community Center, and Pleasant Oaks Park.  In summary these 
changes resulted in an increase of $79,896, and a new contract total of $2,155,579. This new 
total includes $15,000 of non‐Bond costs. 
 
Page + Moris’ contract was increased by one change order, (No. 6) in the amount of $1,750, for 
an adjusted total contract amount of $58,150.11  This change order was the result of additional 
work required regarding furniture cost estimating with the Community Center project.  
 
Matriscope Engineering Lab’s contract for the Community Center was increased by one change 
order, (No. 2) in the amount of $11,844 for additional special testing related to structural steel, 
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masonry/CMU and structural wood framing at the site.  This change increased their contract to 
$44,482. 
 
DL Falk’s contract for construction of the Community Center was increased by three change 
orders, (Nos. 9‐11) for a total amount of $44,660.13.  All changes orders were in regards to 
adjustments to the scope of work at the Community Center; this brings the current contract 
amount to $8,359,940.49. 
 
Abey Arnold Associate’s contract was increased by one change order, (No.2) in the amount of 
$7,000 for additional design work regarding the expansion of the infield area of Field #5 in the 
Pleasant Oak Park project.  This resulted in an adjusted contract value of $263,770. 
 
The contract with Jerry Haag and Associates was increased by one amendment, (No. 6) for the 
amount of $10,000, and added 794 calendar days to the contract.  This amendment provided 
for consulting services to help modify the negative declaration measure with the Pleasant Oaks 
Park project.  This change resulted in an adjusted contract amount of $105,209. This new 
contract total includes $13,540 of non‐Bond costs. 
 
Regarding the construction at Pleasant Oaks Park, Goodland Landscape Construction requested 
two change orders, (Nos. 1 &2) totaling $158,785.28.  Change order #1 was for $138,000 and 
added Bid Alternate #1, Group Picnic Area, and Bid Alternate #3, Play Area, into the project 
scope.  These two change orders brought the current contract amount to $3,418,785.28. 
 
 
Conclusion: 
For the five Measure E Fund projects, (Teen Center $3.57M, Senior Center$10.05M, Community 
Center $11.3M, Pleasant Oaks Park $4.2M, Rehabilitation of Park Bathrooms $0) there is a 
budgeted overall Measure E project budget fund deficiency of ($80,983).  

 
 
 


