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 Pleasant Hill Recreation & Park District  

Date:     March 21, 2013  
To:     Bond Oversight Committee, Measure E Bond Program 
From:     Budget Subcommittee – Erin Hirst & Lisa Hagopian 
Subject:    Report for July to December 2012  
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
BACKGROUND: 
The purpose of the Budget Sub‐committee is to review construction expenditures as outlined 
by Measure E, and assigned to the District Bond Oversight Committee.  Within those 
responsibilities the Budget Sub‐committee reviews project change orders to:   a) to ensure 
funds are spent in accordance with Measure E Expenditure Policy; b) report impacts of change 
orders to individual project budget(s) as well as overall Measure E budget.  

ACTIVITY: 
Description of Documents Reviewed: There were a total of forty‐two change orders, involving 
ten firms processed for the second half of 2012.  
 
Findings:  There were six change orders issued for McFadden Construction.  Change orders 23‐
28 were in regards to the Senior and Teen Center Building Projects.  These changes resulted in a 
net contract addition of $17,576, bringing the total contract amount to $10,231,433.  Project 
increases were due primarily to changes in the scope of work to the sites while reductions were 
due to changes in the scope of work as requested by the Board.  Change Order 24 was “no cost” 
but adjusted the final completion date by 21 calendar days of both projects to November 26, 
2012.   
 
The contract with Critical Solutions, Inc. was increased by ten change orders (Nos. 30‐39).  
These change orders are predominately related to additional construction management 
services for the Senior and Teen Centers, but included services for work on the Community 
Center and Pleasant Oaks Park, (Change orders 31, 33, 36 & 37). In summary these changes 
resulted in an increase of $145,016. and a new contract total of $2,075,683. 
 
Three change orders (Nos. 32‐34) were approved with Harriman AIA and Associated, increasing 
their contract amount by $10,193.50, resulting in a new contract amount of $1,057,005.50.  
Change orders 33 & 34 increased their contract duration by 92 and 66 calendar days 
respectively, with a new Agreement end date of January 31, 2013.  
 
Dahlin Group’s contract was increased by five change order (Nos. 5‐9) in the amount of 
$90,500.  These related to value engineering of the Community Center, plan check and review, 
and issuing additional documents due to unforeseen conditions.  This increased their contract 
to $1,096,405.  Change order 9 increased the original Agreement by 125 calendar days resulting 
in a new completion date of October 31, 2013. 
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Page + Moris’ contract was increased by two change orders (Nos. 4‐5) in an amount of 
$4,041.65 for an adjusted total contract amount of $56,400.11  Both change orders were for 
work at the Teen and Senior Centers.  
 
Matriscope Engineering Labs, Inc. contract for the Teen and Senior Centers was increased by 
two change orders (Nos. 2 & 3) in the amount of $15,500 for additional special testing at Senior 
and Teen Centers and to resolve the vapor emission issues there.  This increased their contract 
to $65,485. Matriscope’s contract for the Community Center project was increased by one 
change order (No. 1) in the amount of $2,376 for additional special testing at that site.  This 
increased the Community Center contract to $31,698. 
 
DL Falk’s contract for construction of the Community Center was increased by eight change 
orders in an amount of $79,780.36.  Change orders 1 and 2 were “no cost” and simply modified 
some of the contract requirements related to retention held and labor and material bond.  
Change orders 3 and 4 added scope into the contract that was originally removed via Deductive 
Alternate related to masonry veneer in Rooms 103 & 131.  The remaining change orders 5‐8 
relate to unforeseen conditions regarding demolition of the site and construction of the new 
building pad.  These changes resulted in a new contract amount of $8,315,280.36. 
 
Abey Arnold Associate’s contract was increased by one change order (No. 1) in the amount of 
$8,020 for additional design meetings related to Pleasant Oak Park project.  This resulted in an 
adjusted contract value of $256,770. 
 
Aquatech Consultancy, Inc.’s contract was adjusted by two change orders (Nos. 1‐2) in the 
amount of $8,421 for additional window and skylight water testing at the Senior Center.  These 
changes resulted in an adjusted contract amount of $13,271. 
 
Bay Alarm has two contracts in place for work at the Teen and Senior Centers.  The first 
contract was increased by one change order (No. 1) in the amount of $222.81 for sales tax on 
equipment and an expanded scope of work regarding CCTV and burglar alarm systems 
installation.  This change resulted in a new contract value of $23,959.81.  The second contract 
was increased by one change order (No. 1) in the amount of $1,085.91 for sales tax on 
equipment and an expanded scope of work regarding installation of the fire alarm system.   The 
new contract value is $6,777.91 
 
Conclusion: 
There remains budgeted a Measure E Fund contingency of $500,000.for all five of the Measure 
E Fund projects, (Teen Center $3.57M , Senior Center $10.05M, Community Center $11.3M, 
Pleasant Oaks Park $4.2M, Rehabilitation of Park Bathrooms $0).  At this time there is an overall 
fund variance of ($92,537), which when taken into account reduces the actual contingency 
amount to $407,463.  
 
 


