

Bond Projects Updates for Monday 12 March 2012

Senior Center

- Horse shoe pits have been poured and Bocce courts have light pole bases & drainage system installed.
- Roofing, framing, and concrete work continued week long.
- Large glu-lam beams (4 of 8) were fit-cut, lifted, and bolted into place over the Dance Studio.



Fascia boards (white trim above) were added and the front covered entryway was framed and trimmed



Temporary support column for installation of the glue laminated beams over the Dance Studio



A template is carefully measured and placed for fit before the glu-lam beams are cut and placed



Looking north (from a high lift – thank you, Dave & Jeremy): main hallway “sky lights” on the left; offices and classroom roof on extreme left; kitchen areas center; Multi-Purpose Room with large steel truss; Dance studio and more classrooms beyond that largest octagonal room.

Parking lot - looking south from high lift.

Open rectangles in center walkway will be fitted with the “Brick Brigade” donation pavers.



Horse shoe pits awaiting finishing touches.

Teen Center

- Waterproof paper and wire mesh lath applied to the building exterior in preparation for a stucco finish.
- Roof was papered and composition shingle packages distributed for upcoming installation.
- Flatwork and irrigation work continued.
- Walkway to the Aquatics Center and the main entry pathway to the park were opened for public access.
- Glazing installation began with the “Whacky Mullions” panes.



Paper & lath on the west Meeting Room wall



Above: ~1" thick safety glass panes installed

Left: Construction fencing has been moved to allow public pedestrian access to the Aquatics Center, park, and District Office

Community Center

- Permitting and Plan Review process proceeding on schedule

Photographs in order of appearance:

- | | | | | | |
|----|-----------------|----|-----------------|-----|------------------|
| 1- | 3/9/2012 3:21pm | 3- | 3/8/2012 6:28pm | 7- | 3/6/2012 4:18pm |
| 2- | 3/8/2012 6:28pm | 4- | 3/9/2012 3:34pm | 8- | 3/8/2012 12:12pm |
| | | 5- | 3/7/2012 4:58pm | 9- | 3/9/2012 12:52pm |
| | | 6- | 3/7/2012 4:59pm | 10- | 3/8/2012 12:22pm |