


Bond Projects Updates for Monday 12 November 2012

Senior Center

- Punch list tasks in progress for landscape and hardscapes.
- Bocce courts top-finish efforts were done by Park Maintenance staff.
- Additional fire monitoring equipment installed.
- **NOTICE: The Senior Center Grand Opening date has been changed – new date is Saturday January 5th, 2013. See our website for details!**



Above: Park Maintenance worker putting a smooth finish on the Bocce court.

(20121106-1521)

Right: Measuring the built-in benches for custom cushions. This one is in the Library/Lounge.

(20121109-1117)



Teen Center

- Punch list work is continuing.
- Interior storage areas shelving construction continued – by Building Maintenance staff.
- Rentals and Teen Programs took place in the newly opened building in its first week. See our website for information and rental availability!



Above: The Meeting/Study Room tables are easily rearranged for different settings.

(20121025-1414)

Left: View through the “whacky mullions” - This furniture is also easily rearranged to fit the changing activities in the building.

(20121025-1404)

This rollup door opens the Teen Center game room to the courtyard, with room for ping pong and other activities. The doors on the right lead into the Meeting/Study Room.

(20121025-1430)



Community Center

- Under-slab plumbing and electrical work proceeded.
- Construction of forms for stem walls and filter planters continued.
- CCWD forces completed the installation of the new hydrant on Taylor Blvd. Testing is pending.



Looking south across the site: Building forms for the stem walls and planters. (20121108-1045)