

Bond Projects Updates for Monday 13 August 2012

Senior Center


- Sheetrock taping, texturing, and painting proceeded.
- Restroom tiling began.
- Upper level triangular window glazing was accomplished.
- The final segment of meandering walkway and connecting paths was poured.
- The Senior Club Board enjoyed a tour of the building on Tuesday 8/7/2012.



View from the east exterior doorway of the Dance Studio. (20120807-1458)



Staff restroom tiling. (20120810-1640)



Sinks in main hallway restrooms. (20120810-1642)



The Senior Club Board joined PHRec General Manager Bob Berggren and Supervisor Kendra Luke on a tour of the new facility in progress. (20120807-1655 photo by Kat Hunn)

Teen Center

- Mechanical, electrical, and plumbing work continued.
- The front reception counter was delivered and set in place.
- Restroom fixtures installation began.
- FRP (Fiber-Reinforced Plastic) panels were installed in the Snack Shack.
- Epoxy floor coating was applied to the Snack Shack concrete floor.



5 men and 4 dollies got the new reception counter into the building. (20120807-1402)



Fiber-Reinforced Plastic (FRP) panels are easily cleaned and sanitized in food service areas. The Snack Shack also had epoxy floor coating applied this week.

(20120807-1316)

Progress in the public Park Restrooms – painted and lit and ready for heavy duty toilets installation.

(20120807-1326)



Teen Center interior restrooms: fixtures are being installed. These restrooms are intended for use by program and rental participants.

(20120809-1416)



The reception desk bolted to its final position. At this time it has a protective film on it, so this is not its designed finish appearance.
(20120809-1417)

Community Center

- A Ground-Breaking Ceremony for the Community Center Project was held on site Wednesday 8/8/2012 at 5pm. It was well attended in spite of the 105 degree heat of the day.
- Notice to Proceed is expected to be issued to DL Falk Construction Monday 8/13/2012. Trailers and fencing have already been installed at the site.



Board members Donaghu, Shepard, Bonato, Glover, and Sterrett do the honors. (20120808-1721)



PHRec Preschool Alumna lending a hand.
(20120808-1657)