

Bond Project Updates for Monday 6 February 2012

Senior Center

- **MILESTONE – Raising the main STEEL TRUSS** on 2/2/2012
- Framing work continued: walls, roof trusses, and another moment frame assembled.
- Sections of roof sheathing began to be installed.



Looking south through
the library/lounge



Above: Monday 1/30/2012

Below: Thursday 2/2/2012

The look of the building changes almost daily.





Lifting the main truss over the Multi-Use Room.
9000 lbs of steel.

The large truss was braced and cabled to stabilize it, while it waits for installation of the glue-laminated beams that will connect to it & form the octagonal roof structure.



Another moment frame was assembled while the roof truss was being set.

Teen Center

- **MILESTONE – Power Pole** installed by PG&E on Cleaveland Road 1/30/2012
- More sections of concrete walkway were formed and poured.
- Ductwork, conduit, and flashing work proceeded.
- Domestic water tie-ins are in the pressure testing phase, with bacteria testing upcoming.



The PG&E crew had an easier time installing the new power pole for the Teen Center than they did with the pole for the Senior Center. The hole was augured without obstacles and the pole carefully raised between the overhead wires.



Tied in and ready for the contractor to pull cables to it from the new Teen Center. PG&E will make the connections when the time comes.





Katrina checking on the progress of her office.



Block partitions in the new Pleasant Hill Park restrooms - located at the north end of the new building.



Looking southeast from the pool deck - the courtyard circular planter will be capped to provide seating.



Scoreboard now surrounded by its filter-planter block wall. Flatwork continues.



Good progress was made by the electricians and plumbers again this week.

Community Center

- Plan check sets have been submitted to the City.
- Various permitting agencies will receive their required plan sheets this coming week.
- The ARC accepted Dahlin Group's design for exterior lighting & the trash enclosure on 2/2/2012