

## Bond Projects Updates for Monday 7 January 2013

### Senior Center

- **MILESTONE: Substantial Completion** of the building was accepted on 12/26/2012
- The VIP Grand Opening was held Wednesday 1/3/2013
- **MILESTONE:** The **GRAND OPENING** of the new Senior Center was held on Saturday 1/5/2013
- **MILESTONE: The new Senior Center is open for business starting Monday 1/7/2013**
- Punch list work will continue in and around the facility until final completion is accepted. If you are visiting or participating in center programs, please be careful and patient while the punch list work continues.



The house was packed for the Grand Opening of the new Senior Center! (20130105-1417)



Volunteers and representatives of a wide variety of programs filled the Chateau Room – over 2000 people visited the information tables.

(20130105-1425)



Information tables included service groups, clubs, programs, and other activities offered at the new Senior Center.

(20130105-1422)



The CC Café was a great stop for refreshment and relaxation during the busy Grand Opening. This is the new home for the County Nutrition Lunch program at the Senior Center.

(20130105-1531)



Demonstrations of dance and fitness classes were given in the Dance Studio. Onlookers were encouraged to participate! (20130105-1426)



View north from midway on the meandering walkway up the center of the new parking lot. (20130105-1455)

Community Center

- Moving forward as weather permits. Rock applied to some areas of site.



(20130103-1033)

Pleasant Oaks Park

- Tree removal per project design was accomplished this week.



POP photos by Lynn Spatz



Above and right: Photos of tree waste removal 1/3/2013.

“Every bit of the wood is processed on-site and taken to a co-generation plant in Woodland to be turned into energy.” –Lynn Spatz, PHRPD Project Coordinator