

## Bond Projects Updates for Monday 8 October 2012

### Senior Center

- West parking lot concrete work completed. Asphalt layer coming soon! Fencing in progress.
- Casework installation continued – including counter tops & Library/Lounge shelving.
- Slab preparation for floor covering installation is in progress.
- General site cleanup underway.



At the north end of the building: computer lab door -left, back exit - center left, meeting rooms door and hall – right of center, octagonal seating element reflects the shape of the whole space.

(20121005-1657)

Looking at the storage cubbies of the Dance Studio side room. Stow your stuff here while you're enjoying your exercise classes. (20121004-1643)



The front reception desk has just had its top installed.

(20121005-1644)



Looking south to the main entry doors. Display cases await their glass doors. Carpet delivered for upcoming installation.  
  
(20121005-1645)

The Trip Counter has bags of concrete compressing it while the adhesive cures.  
  
(20121005-1645)



Library/Lounge:  
  
Video storage, book shelves and a periodical display case have been installed. Tile was set around the fireplace.  
  
(20121005-1707)

### Teen Center

- PHRPD Maintenance staff received training on some of the building systems.
- Punch list items work on the building continued.
- Audio-visual system equipment installation continued.
- Next furniture package delivery is scheduled for Tuesday 10/9/2012, including the pool table.
- Landscaping and public sidewalk punch list items are nearly completed.
- The Grand Opening is scheduled for Saturday October 20<sup>th</sup> – See our website for details!



(20120928-1630)

### Community Center

- Excavation for foundation and deepened footing continued.
- Building layout and underground utilities work continued.
- PG&E removed the old transformer and primary cables to the site.

### Pleasant Oaks Park

- Presentation of the project is being prepared for the City of Pleasant Hill Planning Commission at the meeting Tuesday October 9<sup>th</sup> at 7:30pm at City Hall.