

## Bond Projects Updates for Monday 11 November 2013

### Community Center

- Site work: curb & gutter, patios, benches, and walkways concrete poured.
- Stone veneer installation on entry/McHale Room wall proceeded.
- Main entry lobby ceiling materials installation continued.
- Light fixtures installation continued.
- Perera Pavilion interior Trespa paneling installation began.
- Irrigation construction continued.
- Interior painting proceeded.



Above: high angle view of the progress.  
(20131108-1352)

Left: Concrete finishing a section at the events entry.  
(20131108-1406)



Left and below: two views of the patio east of the events entry. Access from the perimeter pathway or from the doors on the east side of the events lobby. (20131108-1407)



Below: Trespa installers measuring for field cuts before fitting the panels on the moment frames and beams above. Example (20131108-1409)



Looking up into the main lobby ceiling – multiple finishes are being installed.

(20131108-1412)

Below: Craftsman installing the stone veneer which finishes both sides of the wall dividing the main lobby and McHale Room.

(20131108-1412)



#### Pleasant Oaks Park

- District Board members toured the project site 11/7/2013, along with members of staff and PHBA.
- Rubberized play surface was installed around the playground apparatus.
- Field improvements continued.
- Picnic areas equipment installation continued.
- Irrigation and landscaping improvements continued.



At the Board Tour on 11/7 – looking east down the center of the park. Shade trees have been planted center of flatwork. (20131107-1754)



High view from the SW corner - plantings continue, with turf installation expected the week of 11/18. (20131108-1232)




View from the SE corner – good to have “level playing fields” in the new park. (20131108- 1254)



Left and below:  
shade- covered picnic  
areas occupy each  
end of the batting  
cages.  
  
(20131108-1306)

Below: high angle  
view over the NE  
corner playing field.  
  
(20131108-1327)



View SSW across the  
park from Hawthorne.  
  
(20131108-1327)